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1. Overview 
a. Contractor has completed preliminary site work, temporary utilities are in 

the process of being secured, Deep Dynamic Compaction work is in 
planning stage. 

2. Project Schedule  
a. Notice to Proceed Signed November 24, 2008 
b. Construction Duration 730 days 
c. On site work began January 5, 2009 

3. Project Financial Information   
a. Award Amount $87, 637, 816 

4. Project Status 
a. Contractor submitted preliminary initial CPM schedule and schedule of 

submittals on January 12.  Schedule returned to contractor on January 16 to 
provide more details.  

b. Construction trailers have been set, contractor is working on finalizing 
utility connections.  

c. Contractor provided densification submittal on January 21. 
d. Approximately 10 PCL personnel are on site. 

5. Site Conditions  
a. Preliminary mobilization activities initiated; site has been cleared and 

grubbed, silt fence has been erected, densification subcontractor has 
mobilized and is on site. 

6. Key Events 
a. None 

7. Detailed Project Schedule – Preliminary baseline scheduled has been submitted but 
approval is pending re-submittal. 

 
 



 
 


